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III.

U.8. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

HEADING
Date: April 4, 1994

subject: Chase Interiors Site,

Falc nei;fsigzzgzgt? County, NY
éonita L.

From: Green, 0OSC, Region II,
Response and Prevention Branch
To:
W. Muszynski, EPA S. Becker, EPA
K. Callahan, EPA C. Moyik, EPA
G. Pavlou, EPA M. O'Toole, NYSDEC
R. Salkie, EPA M. Doster, NYSDEC (Region 9)
B. Sprague, EPA D. Geraghty, NYSDOH
J. Daloia, EPA A. Mattison, Mayor of Falconer
J. Marshall, EPA R. Josephson, Code Enforcement
M. Basile, EPA S. Johnson, Chautauqua Cty DOH
E. Schaaf, EPA ERD, Washington, (E-Mail)
A. Schmand, EPA TAT

POLREP NO.: Two (2)
BACKGROUND
8ite No.: BV ,
Response Authority: CERCLA
NPL Status: Non-NPL
Action Memo Status: Final 1/18/94
8tart Date: 12/13/93
Mobilization Date: 3/28/94
S8ITE INFORMATION
A. Incident Category
CERCLA incident Category: Inactive Production Facility
B. 8ite Description

1. S8ite Description

Refer to previous polrep.

2. Description of Threat

Refer to previous polrep.
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C. Preliminary Assessment Results
Refer to previous polrep.

RESPONSE INFORMATION

A. Planned Removal Actions

The scope of work for the removal action includes the
complete removal and disposal of all hazardous materials at
the site to CERCLA/RCRA approved facilities. The planned
action will include sampling drums and full hazcat analysis.
Once wastes are categorized, composite samples will be
generated and sent off for further analysis. Once the
results are received all compatible materials will be
bulked, with smaller containers being lab-packed. All
containers will then be shipped off for disposal.

B. Situation
1. Current Situation

On 03/28/94, EPA, TAT, and ERCS were mobilized to begin the
removal action. During the first week, personnel and
equipment were mobilized. All the drums and containers were
restaged from the second, third and forth floor onto the
first floor. All drums were sampled and hazcat and
composite samples were sent out for disposal analysis. The
containers from the Paint room were also relocated onto a
staging area where they could be spread out.

2. Removal Actions to Date

On 3/28/94, EPA, TAT and ERCS mobilized to the site. Guard
service was reduced to off hours. ERCS created four staging
areas, utilizing three layers of poly in addition to wood
materials found on site. The 55-gallon drums were relocated
to the staging area near the loading dock and then sampled
and tested for hazard categorization (hazcat) analysis.
During sampling, the remainder of the crew collected the
miscellaneous containers scattered throughout the upper
floors. All of the boxes in the office room were removed
with the containers inside relocated south of the drum
staging area.

Once all the drums were hazcatted, ERCS segregated the
samples into groups, and produced a composite sample of each
bulk group to ship for disposal analysis. The samples were
sent to the lab on Friday and verbal results are due in 5
days. ERCS began bulking the liquids from the 5 gallon
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paint pails. The T&D coordinator solicited bids for the
bulked paint drums and labpacks.

Oon Friday, a legal notice was placed in the local paper

notifying the public of the availability of the
Administrative Record.

3. Enforcement
The facility claimed bankruptcy and no PRP search has been

conducted to date. There currently do not appear to be any
viable PRPs.

C. Next Steps

Once analytical results are received, the scheduling of
disposal will occur shortly thereafter.

D. Key Issues

A mock drill will be scheduled for June 1994, with the
assistance of state, local and county personnel.

COST INFORMATION

Cost
Ceiling to date Remaining
ERCS Costs $ 574,000 59,200 514,800
TAT Costs $ 72,000 2,000 70,000
Intramural Direct and
Indirect Costs (Regional) $ 50,000 5,000 45,000

Total Project Ceiling $ 696,000 66,200 629,800






